
Attachment G

Denali Commission

Quarterly Project Financial Report

Project Name: Heritage Place Capital Improvements

Agency: Banner Health System
Grant #: 06-4-C-4897

Reporting Period: 4-1-06 to 6-30-06

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined

Total project is $930,000 inclusive of $290,000 Denali Commission funds and $640,000
Construction funds for addition

2. The total project expenditures as of the end of the most recent quarter
Construction of addition is complete, funds expended $640,000.
Denali Commission Project had expenditures of$$22,193.32 in the 2nd quarter of2006. The
total amount of Denali Commission funds committed to the project
$290,000

3. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period $264,204.54. The percentage of expenditures to the total budget
is 91%. The remaining amount is $25,794.46

4. Project Performance Analysis (use PPA form on page2 of641)
See Attached

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.
Previously submitted revised schedule on3/25/06.

Form 641A

Department of Health and Social Services
Facilities Section

(1) Last Updated 9/29/03



Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: Heritage Place Capital Improvements

Agency: Banner Health System
Grant #: 06-4-C-4897

Reporting Period: 4/1/06 to 6/30/06

Signature: Date:

Department of Health and Social Services
Facilities Section

(2) Last Updated 9/29/03

Medical Equipment 17,000 11,937.52 6/30/06 Received lift, working great
Clinical Project Hardware $ 80,000 $75,169.72 12/30/06 Clinical Software data
and Software conversion. Implemented

data submission to CMS on
11/04-working on further
integration of software
modules

Roof Repair I 0 I 935.81 I IAbandoned Project

Replace Carpet 75,000 69,806.38 6/30/06 Completed all phases

Purchase/Install New Phone 4,000 4,370.00 12/04 This project is complete.
Switch Great improvement

PurchaseSidingfor Building I $60,000 I
46,818.50 11/31/06 I This project is complete and

looking great
Purchase of Beds/Mattresses I 54,000

I 55,166.61 I 9/1/05 I Received mattresses, beds
installed.

I I I

290,000
Totals: I I$264,204.54



Attachment I

FINANCIAL REPORT FORM

Name of Grantee:Heritage Place Grant Number: 06-4-C-4897

If submitting as part of a Funds Disbursement Request:
For work activities ending: _6/30/06 (This report incorporates the approved revisions of
12/05). Request reimbursement of 22,193.32 of funds expended.

BUDGET CATEGORY (ACTIVITY) TOTAL
FUNDS

APPROVED

FUNDS
EXPENDED

THIS PERIOD

TOTAL FUNDS
EXPENDED

FUNDS
ADVANCED

THIS PERIOD

TOTAL FUNDS
ADVANCED

2,848.99
108,068.66

0

2,848.99
108,068.68

0

0 0

110,917.67

I hereby certify that all of the information provided in this report is true and accurate and that all of the activities outlined in this report
have been in accordance with Grant Agreement.

Signature & Title of Authorized Representative:

*Please note that expenditures noted in 3/31 in the amount of $8,000 were reversed
out as there was an error in calculating monies due contractor. Checks were voided

Grant Progress

Date:

Clinical Software/Hardware $80,000 3,163.17* 75,1269.72

Medication Management System* 0

Roof Repair 0 935.81

New Hi-Lo Beds and Mattresses 54,000 55,166.61

Replacement of Facility Carpet 75,000 69,806.38

Siding of the Building 60,000 0

Purchase/Install of Phone Sys. 4,000 4,370.00

Equipment to Enhance Resident Care 17,000 11,937.52

PROJECT TOTALS 290,000 3,092.67 264,204.54

INTEREST EARNED THIS PERIOD

TOTAL INTEREST EARNED



Attachment I
In additionto the informationrequestedabovepleaseprovidea briefnarrativeof all activitiesandworkcompleteddurinq
the reportinqperiodincludingapplicableinspectionandclientserviceinformation.Useadditionalpaperif necessary.

Our major accomplishment this quarter was the installation of our carpet, several upgrades to our clinical software and the
purchase of a second resident care lift. Residents are very happy with the carpet. It dresses up our front living room.
Good progress continues to be made with our clinical software. Our key staff member on family medical leave returned.

Our second resident lift is working fine, and we are very pleased with it. RA's report it's ease of use.

h:\facpln\winword\grants\fin _rapt.doc


